
Dear Ms. Dortch:

Re: TelAlaska, Inc.
Licenses WOIO 306.308 CMA 315.316
2010 Construction Status Report

In accordance with the decision of the Wireless Telecommunications Bureau
dated May 29, 2009, DA-09-1216, TelAlaska Cellular, Inc. ("TeIAlaska,,)l must
submit Construction Status Reports by October 31 of 2009, 2010 and 2011,
respectively. These reports are required as a condition of the grant of TelAlaska's
petition for an extension of time to construct its cellular network. As stated in the
Bureau's order:

September 20,2010

DA-09·1216 Compliance Filing

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

(/ .... in order to ensure that TelAlaska proceeds with timely construction ofits 20
cellular sites, we condition our grant of its Petition on the following: First,
TelAlaska must construct and place into operation at least two of its authorized
cell sites in 2009, 2010 and 2011, respectively, and construct and place into
operation all remaining sites by October 31, 2012. Further, TelAlaska must file
an annual Construction Status Report no later than October 31st of2009, 2010,
and 2011, respectively. Each Construction Status Report must include
information sufficient for the Mobility Division to determine TelAlaska 's progress
in constructing its facilities as required IJ

TelAlaska hereby submits the following construction report in compliance with
this requirement:

Since grant of the Bureau's order, TelAlaska has installed and placed into service
thirteen (13) of its 20 licensed sites. This far exceeds the number of sites required
for this period of time by the Bureau's order granting the extension, since only
four sites were required in that order. TelAlaska has installed cell towers and
deployed its cellular services using Lemko Corporation's Node!™ as its wireless
switching platform with the Huawei iSite3006c GSM base transceiver stations
(BTS) for the local radio access network. This system has been constructed, and
is now fully operational in the following communities Tel
1 By administrative update effective June 5, 2009, the name of the licensee was changed from

TelAlaska, Inc. to TelAlaska Cellular, Inc., a wholly owned subsidiary of TelAlaska, Inc.
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WOI0306 CMA316
1) King Cove
2) Iliamna
3) Cold Bay

WOI0308 CMA 315
1) Teller
2) Brevig Mission
3) Galena
4) Fort Yukon

4) Port Lions
5) Unalaska
6) Sand Point

4) Koyuk
6) Nome
7) Shaktoolik

In addition, the Anchorage Network Common Controls Facilities is also fully
operational.

With the severe winter climate changes now approaching, TelAlaska will shortly
cease construction of new cell sites until the spring/summer thaw in 2011.

TelAlaska Cellular, Inc. respectfully submits this Construction Status Report in
compliance with the FCC's granting of its petition seeking an extension for its
build out of cellular facilities.

Robert W. Dunn
Director of Regulatory Affairs
TelAlaska, Inc.

cc: Roger Noel
Linda Chang
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